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ESTIMATE RUN 06/08/2004

ESTIMATE SUMMARY 09:00:44

CONTID: C14164 ESTIMATE NO: 0003 PROG 2002

PCN: 14164-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RED CLIFF ARCH PERCENT TIME:

PROJECT NO: BR 0241-040

RED CLIFF ARCH

NAME OF ROAD: 024A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/31/2004 DATE TIME STARTED 03/01/2004

9002 N. MOORE RD. DATE LET 12/04/2003 DATE WORK BEGAN 03/08/2004

DATE AWARDED 12/11/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,779,759.68 PARTICIPATING $ $ 645,939.92

AWARD PROJECT AMT: 3,593,870.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,379.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.55

92.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2004 ??:??:??

10/31/2004 ??:??:??

49.35%

1,914,559.99

645,939.92

645,939.92

643,560.75

$

$

$

$

1,865,199.69

0.00

1,865,199.69

0.00

1,865,199.69

-4,997.38

0.00

1,860,202.31

0.00

AMOUNT DUE 1,860,202.31 643,560.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 643,560.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14164-BID ESTIMATE RUN 06/08/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0003 09:00:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.900

L S 0.000 0.00

4,715.34000 0.900 4,243.81

202-00000

0010 *REMOVAL OF ASPHALT MAT (PLANING) 1,756.000 0.000

SY 0.000 0.00

4.57000 0.000 0.00

202-00240

0015 REMOVAL OF BRIDGE RAILING 938.000 938.000

LF 0.000 0.00

14.40000 938.000 13,507.20

202-00425

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

400,000.00000 1.000 400,000.00

202-00495

0025 *REMOVAL OF GUARDRAIL TYPE 3 465.000 465.000

LF 0.000 0.00

2.77000 465.000 1,288.05

202-01130

0030 *REMOVAL AND DISPOSAL OF PAINT 1.000 0.090

L S 0.040 12,000.00

300,000.00000 0.130 39,000.00

202-05300

0035 ROCK EXCAVATION 11.000 11.000

CY 0.000 0.00

1,087.33000 11.000 11,960.63

203-00400

0040 *ROCK EXCAVATION (SPECIAL) 1.000 0.300

CY 0.000 0.00

3,479.47000 0.300 1,043.84

203-00440

0045 ROLLING 8.000 0.000

HOUR 0.000 0.00

85.74000 0.000 0.00

203-01140

0050 BLADING 16.000 0.000

HOUR 0.000 0.00

91.18000 0.000 0.00

203-01500

0055 BACKHOE 24.000 0.000

HOUR 0.000 0.00

91.18000 0.000 0.00

203-01510
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PCN: 14164-BID ESTIMATE RUN 06/08/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0003 09:00:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0060 TRUCK (DUMP) 40.000 0.000

HOUR 0.000 0.00

93.90000 0.000 0.00

203-01582

0065 FRONT END LOADER (RUBBER TIRE) 48.000 12.000

HOUR 0.000 0.00

118.36000 12.000 1,420.32

203-01590

0070 *ROCK SCALER 48.000 12.000

HOUR 0.000 0.00

184.85000 12.000 2,218.20

203-02300

0075 LABORER 40.000 0.000

HOUR 24.000 583.92

24.33000 24.000 583.92

203-02330

0080 STRUCTURE EXCAVATION 454.000 409.000

CY 0.000 0.00

7.09000 409.000 2,899.81

206-00000

0085 STRUCTURE BACKFILL (CLASS 1) 454.000 0.000

CY 246.000 4,182.00

17.00000 246.000 4,182.00

206-00100

0090 FILTER MATERIAL (CLASS B) 0.300 0.000

CY 0.300 268.14

893.80000 0.300 268.14

206-00520

0095 RESET BRIDGE RAILING 939.000 0.000

LF 0.000 0.00

24.42000 0.000 0.00

210-00425

0100 PIER RESTORATION 1.000 0.000

L S 0.000 0.00

11,436.32000 0.000 0.00

210-00480

0105 *ROCK REINFORCEMENT (DOWELS) 224.000 224.000

LF 0.000 0.00

120.91000 224.000 27,083.84

211-01111

0110 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600

L S 0.000 0.00

52,735.75000 0.600 31,641.45

250-00010
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PCN: 14164-BID ESTIMATE RUN 06/08/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0003 09:00:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0115 *MONITORING TECHNICIAN 700.000 6.800

HOUR 0.000 0.00

92.42000 6.800 628.46

250-00050

0120 *HEALTH AND SAFETY OFFICER 106.300 72.800

HOUR 33.500 5,828.00

173.97000 106.300 18,493.01

250-00110

0125 AGGREGATE BASE COURSE (CLASS 6) 21.000 0.000

TON 0.000 0.00

58.43000 0.000 0.00

304-06000

0130 AGGREGATE BASE COURSE (CLASS 7) 20.000 0.000

TON 0.000 0.00

60.90000 0.000 0.00

304-07000

0135 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

190.28000 0.000 0.00

403-00720

0140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000 0.000

TON 0.000 0.00

92.42000 0.000 0.00

403-34701

0145 *COVER COAT MATERIAL (TYPE I) 363.000 0.000

TON 0.000 0.00

32.62000 0.000 0.00

409-01010

0150 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

380.57000 0.000 0.00

411-03355

0155 *EMULSIFIED ASPHALT (SLOW-SETTING) 190.000 0.000

GAL 0.000 0.00

4.35000 0.000 0.00

411-10255

0160 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

1,296.000 0.000

GAL 0.000 0.00

1.14000 0.000 0.00

411-10275

0165 *EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

10,372.000 0.000

GAL 0.000 0.00

0.98000 0.000 0.00

411-10375
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PCN: 14164-BID ESTIMATE RUN 06/08/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0003 09:00:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0170 STRUCTURAL STEEL 12,882.000 4,383.000

LB 7,941.000 48,995.97

6.17000 12,324.000 76,039.08

509-00000

0175 *STRUCTURAL STEEL (GALVANIZED) 10,004.000 7,242.000

LB 79.000 143.78

1.82000 7,321.000 13,324.22

509-00001

0180 *ALTER AND ERECT STRUCTURAL STEEL 1.000 0.690

L S 0.160 17,008.07

106,300.41000 0.850 90,355.35

509-08010

0185 ARCHITECTURAL STEEL REFURBISHMENT 1.000 0.000

L S 0.420 27,446.51

65,348.83000 0.420 27,446.51

509-60000

0190 *PAINT EXISTING STRUCTURE(S) 1.000 0.030

L S 0.000 0.00

442,545.34000 0.030 13,276.36

509-90000

0195 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

7.95000 0.000 0.00

515-00120

0200 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000

LF 0.000 0.00

121.75000 0.000 0.00

518-01004

0205 *CONCRETE CLASS D (MISCELLANEOUS) 2.000 0.000

CY 0.000 0.00

462.12000 0.000 0.00

601-03020

0210 CONCRETE CLASS D (BRIDGE) 214.000 62.200

CY 63.300 63,300.00

1,000.00000 125.500 125,500.00

601-03040

0215 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000 0.000

CY 0.000 0.00

1,000.00000 0.000 0.00

601-03041

0220 *REINFORCING STEEL (EPOXY COATED) 151,316.000 3,977.000

LB 144,257.000 92,324.48

0.64000 148,234.000 94,869.76

602-00020
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PCN: 14164-BID ESTIMATE RUN 06/08/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0003 09:00:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0225 15 INCH REINFORCED CONCRETE PIPE 4.000 4.000

LF 0.000 0.00

284.83000 4.000 1,139.32

603-01150

0230 VANE GRATE INLET (5 FOOT) 1.000 0.000

EACH 1.000 2,222.16

2,222.16000 1.000 2,222.16

604-25005

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,044.000 0.000

LF 0.000 0.00

15.71000 0.000 0.00

606-00301

0240 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,071.02000 0.000 0.00

606-01370

0245 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,712.55000 0.000 0.00

606-02003

0250 *BRIDGE RAIL TYPE 10M 972.000 0.000

LF 0.000 0.00

65.25000 0.000 0.00

606-11030

0255 FENCE (PLASTIC) 150.000 0.000

LF 0.000 0.00

2.17000 0.000 0.00

607-11525

0260 *CABLE NET 2,400.000 2,400.000

SF 0.000 0.00

28.27000 2,400.000 67,848.00

607-55101

0265 *CURB TYPE 6 (SECTION M) 106.000 0.000

LF 0.000 0.00

54.37000 0.000 0.00

609-60011

0270 DELINEATOR (TYPE I) 10.000 0.000

EACH 0.000 0.00

43.49000 0.000 0.00

612-00001

0275 DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

44.58000 0.000 0.00

612-00002
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PCN: 14164-BID ESTIMATE RUN 06/08/2004

PROJECT: BR 0241-040 ESTIMATE NO: 0003 09:00:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0280 DELINEATOR (TYPE III) 3.000 0.000

EACH 0.000 0.00

45.67000 0.000 0.00

612-00003

0285 *GROUND ANCHOR 900.000 900.000

LF 0.000 0.00

96.45000 900.000 86,805.00

618-08900

0290 *ANCHOR TEST 5.000 5.000

EACH 0.000 0.00

761.13000 5.000 3,805.65

618-09040

0295 CONSTRUCTION SURVEYING 1.000 0.370

L S 0.320 6,400.00

20,000.00000 0.690 13,800.00

625-00000

0300 *MOBILIZATION 1.000 0.347

L S 0.231 122,430.00

530,000.00000 0.578 306,340.00

626-00000

0305 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

4,309.33000 0.500 2,154.67

626-01000

0310 *PAVEMENT MARKING PAINT 128.000 0.000

GAL 0.000 0.00

43.49000 0.000 0.00

627-00001

0315 *EPOXY PAVEMENT MARKING 6.000 0.000

GAL 0.000 0.00

380.57000 0.000 0.00

627-00005

0320 *FLAGGING 7,000.000 1,772.000

HOUR 377.500 6,493.00

17.20000 2,149.500 36,971.40

630-00000

0325 *TRAFFIC CONTROL INSPECTION 60.000 10.000

DAY 17.000 2,033.37

119.61000 27.000 3,229.47

630-00007

0330 *TRAFFIC CONTROL MANAGEMENT 205.000 44.000

DAY 14.000 6,774.04

483.86000 58.000 28,063.88

630-00012
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PROJECT: BR 0241-040 ESTIMATE NO: 0003 09:00:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0335 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

217.47000 2.000 434.94

630-80336

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 82.000 38.500

EACH 2.500 122.33

48.93000 41.000 2,006.13

630-80341

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 14.500

EACH 0.500 48.93

97.86000 15.000 1,467.90

630-80342

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

163.10000 2.000 326.20

630-80343

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,544.000 772.000

SF 0.000 0.00

12.50000 772.000 9,650.00

630-80344

0360 *PORTABLE MESSAGE SIGN PANEL 150.000 58.000

DAY 28.000 2,283.40

81.55000 86.000 7,013.30

630-80359

0365 *DRUM CHANNELIZING DEVICE 100.000 41.000

EACH 0.000 0.00

32.62000 41.000 1,337.42

630-80360

0370 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 10.000

EACH 0.000 0.00

70.68000 10.000 706.80

630-80363

0375 CONCRETE BARRIER (TEMPORARY) 200.000 65.000

LF 5.000 114.70

22.94000 70.000 1,605.80

630-80370

0380 PORTABLE WATER FILLED BARRIER (TEMPORARY) 100.000 0.000

LF 0.000 0.00

86.99000 0.000 0.00

630-80377

0385 *TRAFFIC CONE 200.000 16.000

EACH 0.000 0.00

8.70000 16.000 139.20

630-80380
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0390 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

22,834.03000 1.000 22,834.03

630-86800

0395 F/A MINOR CONTRACT REVISIONS 110,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0400 F/A INCENTIVE (EARLY COMPLETION) 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0405 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0410 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 19.200 19.20

1.00000 19.200 19.20

700-70023

0415 F/A QUALITY INCENTIVE PAYMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0420 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0445 *CONCRETE CLASS H CMO #2 DECK MATERIAL CHANGE 381.000 0.000

CY 233.700 219,839.25

940.69000 233.700 219,839.25

601-05000

0450 SANDBLASTING CMO #2, DECK MATERIAL CHANGE 629.000 0.000

SF 0.000 0.00

2.75000 0.000 0.00

202-05150

0455 HBP (GR SX) (75) CMO #2, DECK MATERIAL CHANGE 200.000 0.000

TON 0.000 0.00

113.40000 0.000 0.00

403-36400

0460 ASPH CEM (PG 58-34) CMO #2, DECK MATERIAL CHANGE 13.000 0.000

TON 0.000 0.00

393.00000 0.000 0.00

411-03355
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PROJECT: BR 0241-040 ESTIMATE NO: 0003 09:00:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-11-T STRUCTURES 

0465 BR EXPAN DEVICE (0-4 IN) CMO #2, DECK MATERIAL CHANGE 78.000 0.000

LF 39.000 5,220.15

133.85000 39.000 5,220.15

518-01004

0470 ADDED ITEM (DOLLAR)/ PRICE REDUCE CONCRETE CLASS H - 
AIR  CO 3

0.000 0.000

DOL -141.480 -141.48

1.00000 -141.480 -141.48

900-00006

CAT 0300 $645,939.92 1,826,112.35CURRENT AMT 3,740,672.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002

0435 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,087.33000 1.000 1,087.33

620-00020

CAT 0400 $0.00 39,087.33CURRENT AMT 39,087.33 $$

PROJECT TOTAL 645,939.92 $ 1,865,199.68CURRENT AMT 3,779,759.68 $$


